
 

 

Jet Propulsion Laboratory 
California Institute of Technology 
 
4800 Oak Grove Drive 
Pasadena, CA  91109-8099 
 
(818) 354-4321 
 
         May 1, 2008 
 
         Refer to:  911-DGM-010 
         
    
TO:  Distribution 
 
FROM: D. Morris 
 
SUBJECT: Resource Allocation Forecast Review, August 21, 2008 
 
A JPL/DSN Resource Allocation Forecast will cover forecasted usage of the DSN antenna 
subnets for April 2009 through December 2011.  This analysis will commence on June 2, 2008 
and conclude on August 7, 2008.  During this process, the Resource Allocation Planning 
Service (RAPS) members will accept minor changes to the users’ requirements or tracking 
requests in the form of an updated User Loading Profile (ULP).  Major changes will be 
accepted only if they are submitted in the form of draft changes to the mission’s current Deep 
Space Network requirements document.  These draft changes should be initialed by the 
appropriate Project Manager as this procedure supports our required traceability process. 
 
Please review all attached material (Attachments 1-6).  On Attachments 5 and 6 (ULP’s and 
Events), update any items requiring change.  Please send changes via email to the following 
Resource Analysis Team members: 

Arthur.Andujo@dsn.nasa.gov 
Steven.Chhan@dsn.nasa.gov 
Donna.Dillard@dsn.nasa.gov 
Eugenia.Young@dsn.nasa.gov 
Elsa.Martinez@dsn.nasa.gov 
Nicolas.Sartwell@dsn.nasa.gov 
LaMont.Fairley@dsn.nasa.gov 

 
Return a signed copy of the User Loading Profiles and Major Events forms (Attachments 5 and 
6) to the Resource Analysis Team, Mail Stop 1400-300, or FAX to: (626) 305-6389.  We must 
receive all Review Material on or before May 31, 2008. 
 
It is also requested, if not already available, that each mission provide a life of mission grade 
ephemeris file (SPK format).  These ephemeris files should be delivered to the SPS on or 
before June 02, 2008.  Please notify the RAP team when this has been completed and include 
date range and filename. 
 
Beginning the week of July 21, 2008 the Resource Analysis Team members will begin 
contacting appropriate Project/User representatives, as necessary, to review the preliminary 
recommendations posted to the RAPWEB by July 21, 2008. 
 



 

 

Thank you for your help and cooperation in assuring that this Resource Allocation Forecast 
will result in decisions providing everyone the maximum amount of support possible. 
 
Attachments: 
 

1. RAR Time Line: http://rapweb.jpl.nasa.gov/RARB/200808/August2008Timeline.pdf 
2. User/Mission Planning Set:  http://rapweb.jpl.nasa.gov/Planning/TMODMISS.XLS 
3. DSN Resource Implementation Planning Matrix:  

http://rapweb.jpl.nasa.gov/Planning/TMODPLNS.XLS 
4. Major Downtime Schedule:  http://rapweb.jpl.nasa.gov/Downtime.html 
5. User Loading Profile:  http://rapweb.jpl.nasa.gov/Reqs.html 
6. User Major Events Listing:  http://rapweb.jpl.nasa.gov/Reqs.html 

 
Attachment 1:  A schedule for distribution, evaluation, and negotiation of each user's 
requirements in preparation of the scheduled review.  It is important that this schedule be 
followed as closely as possible.  Your cooperation is greatly appreciated. 
 
Attachment 2:  The User/Mission Planning Set must be obtained from the RAPWEB at:  
http://rapweb.jpl.nasa.gov/Planning/TMODPLNS.XLS .  Data in this mission set was obtained 
from each Project and user.  Please review this material for accuracy and completeness and 
provide updates as necessary. 
 
Attachment 3:  The DSN Antenna Implementation Planning Matrix must be obtained from the 
RAPWEB at:  http://rapweb.jpl.nasa.gov/Planning/TMODPLNS.XLS.  The dates on these 
schedules are best estimates at this time. 
 
Attachment 4:  The latest DSN Major Downtime Schedule must be obtained from the 
RAPWEB at:  http://rapweb.jpl.nasa.gov/Downtime.html.  The dates on these schedules are 
best estimates at this time. 
 
Attachment 5:  The individual Project or User Loading Profile (ULP) must be obtained from 
the RAPWEB at:  http://rapweb.jpl.nasa.gov/Reqs.html  using either PDF or XLS format.  The 
ULP’s contain our latest interpretation of the user requirements and must be reviewed in detail 
by each user of DSN antenna resources.  Please provide redlines on the ULP forms provided 
and do not reformat the information, as changes to the form would cause us to reinterpret each 
and every requirement, which is a very time-consuming process.  Your cooperation will be 
greatly appreciated.  Please sign the ULP form in the upper right-hand corner and return it even 
if there are no changes. 
 
Attachment 6:  The individual Project or User Major Events must be obtained from the 
RAPWEB at:  http://rapweb.jpl.nasa.gov/Reqs.html  using either the PDF or XLS format.  The 
Major Events contain our latest interpretation of the user's upcoming major events and must be 
reviewed in detail by each user of DSN antenna resources.  Please provide redlines on the 
sheets provided and do not reformat the Major Events form, as changes to the form would 
cause us to reinterpret each and every major event, which is a very time-consuming process.  
Your cooperation is appreciated.  Please sign the Major Events form in the upper right-hand 
corner and return it even if there are no changes. 
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